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NEXT GENERATION 9-1-1 PILOT PROJECTS 
 

Purpose 
Advancements in technology present ever-growing opportunities for the State to define, adopt and implement new 
and more efficient services that support the people of California.  Nowhere is this opportunity greater today than in 
the delivery of 9-1-1 emergency services where the need to transform California’s legacy 9-1-1 services into the Next 
Generation of 9-1-1 (NG9-1-1) is both real and achievable.  Today’s 9-1-1 platform does not support prevalent 
technologies like text, video or photos nor do they offer methodologies to easily adapt and deal with call congestion 
or workload overflows. 
 

Background 
In 2010, the California 9-1-1 Emergency Communications Branch (CA 9-1-1 Branch) published the  
9-1-1 Strategic Plan as well as the Proposed California NG9-1-1 Roadmap to guide the State in achieving the successful 
implementation of NG9-1-1.  
 

Current Projects 
The CA 9-1-1 Branch has five (5) NG9-1-1 projects underway in California. 
 

Project Name 
# of Counties  
/ # of PSAPs 

Type of Solution Contractor Current Status Completion Date 

E9-1-1 Grant 
Project 

13 Counties 
37 PSAPs 

IP Network Based 
Connectivity -  overlay 
to existing legacy  
9-1-1 CPE using 
Gateways, location 
based routing wireless 
calls 

Verizon 36 PSAPs are connected to 
the IP NG9-1-1 Network, 
AT&T Mobility and Verizon 
Wireless connected to 
 NG9-1-1 IP network.  
Verizon Wireless calls  
routed via X/Y coordinates 

September 30, 2012 
 

Imperial 
Project 

1 County 
4 PSAPs 

Hosted AT&T Install completed – awaiting 
Vesta 4.2 upgrade 

Accepted  
November 1, 2012 

Ventura 
Project  

1 County 
3 PSAPs 

Hosted AT&T Simi Valley & Oxnard 
Ventura County Sheriff  
installed – POC overlay  
testing scheduled 
2

nd
 Quarter 2014 

Projected completion 
3

rd
  Quarter 2014 

RING 
(Pasadena) 
Project 

1County 
8 PSAPs 
Initially 

Turnkey IP Network 
Based Configuration 

AT&T NCC’s installed, installing IP 
network PSAP CPE ordered 
Testing scheduled  
4

th
  Quarter 2013 

Est. completion 
1st Quarter 2015 

Mendocino 
Project 

1 County 
3 PSAPs 

Turnkey IP Network 
Based Configuration 

AT&T/micro
Data 

Scope of work is being 
developed  

1
st

 Quarter 2015 

 

Key Information 
 Each of the five (5) NG9-1-1 projects listeded above will utilize an Internet Protocol (IP) based network solution, 

which is the foundation upon which NG9-1-1 is built 
 An IP enabled NG9-1-1 system will allow for policy and location based routing and, in the future,   multimedia 

(e.g. text messaging, pictures, and video) and other emerging technology capabilities 
 The CA 9-1-1 Branch will review and analyze the benefits of each to determine the next steps California will take 

toward full implementation of NG9-1-1 in California 

http://www.oes.ca.gov/
http://www.cta.ca.gov/PSCO/911/pdf/911_Strategic_Plan.pdf

